

Lab 2 - JIRA


Name : Sanjana Guttapally

SRN : PES1UG24CS420


Section : G


Github Repo link : <https://github.com/sanjana-g22/SE-Labs-PES1UG24CS420>

Created Epics




Created 10 stories across 4 Epics





Story Points added



CP board



Summary Timeline Active sprints Backlog Calendar List Forms Development Docs +

Search backlog



Version

Epic 1

Quick filters

Clear filters



Epic



No epic

Epic 1: Double-Blind Paper Review

Epic 2: Reviewer Assignment & Conflict Management

+ Create epic

0 of 0 work items visible | Estimate: 0 of 0

Backlog (2 of 10 work items visible)

13 0 0 Create sprint

- Create a whiteboard to plan your work Try
- | | | | | | | |
|------|---------------------------------------|---------------|-------|---|--|--|
| CP-8 | Story 2.1: Assign Reviewers | Epic 2: Re... | To Do | 5 | | |
| CP-9 | Story 2.2: Conflict of Interest Check | Epic 2: Re... | To Do | 8 | | |

+ Create

CP board



Summary Timeline Active sprints Backlog Calendar List Forms Development Docs +

Search backlog



Version

Epic 1

Quick filters

Clear filters



Epic



Estimate 13 points
0% of estimated work complete
0 work items unestimated

View details

Create work item

Epic 3: Multi-Track Scheduling

+ Create epic

0 of 0 work items visible | Estimate: 0 of 0

Backlog (2 of 10 work items visible)

21 0 0 Create sprint

- Create a whiteboard to plan your work Try
- | | | | | | | |
|-------|--|--------------|-------|----|--|--|
| CP-10 | Story 3.1: Generate Schedule | Epic 3: M... | To Do | 13 | | |
| CP-11 | Story 3.2: Fast Schedule Recalculation | Epic 3: M... | To Do | 8 | | |

+ Create

CP board



Summary Timeline Active sprints Backlog Calendar List Forms Development Docs +

Search backlog



Version

Epic 1

Quick filters

Clear filters



Epic



View details

Create work item

Epic 3: Multi-Track Scheduling

Epic 4: Live Session Q&A

+ Create epic

0 of 0 work items visible | Estimate: 0 of 0

Backlog (3 of 10 work items visible)

11 0 0 Create sprint

- Create a whiteboard to plan your work Try
- | | | | | | | |
|-------|----------------------------|---------------|-------|---|--|--|
| CP-12 | Story 4.1: Ask Question | Epic 4: LI... | To Do | 3 | | |
| CP-13 | Story 4.2: Upvote Question | Epic 4: LI... | To Do | 3 | | |
| CP-14 | Story 4.3: Moderate Queue | Epic 4: LI... | To Do | 5 | | |

+ Create

Backlog

(10 work items)

58

0

0

Create sprint

Create a whiteboard to plan your work

Try

CP-5	Story 1.1: Anonymize Submission	Epic 1: Do...	To Do	5		
CP-6	Story 1.2: Blind Review Form	Epic 1: Do...	To Do	3		
CP-7	Story 1.3: Restrict Author Identity Access	Epic 1: Do...	To Do	5		
CP-8	Story 2.1: Assign Reviewers	Epic 2: Re...	To Do	5		
CP-9	Story 2.2: Conflict of Interest Check	Epic 2: Re...	To Do	8		
CP-10	Story 3.1: Generate Schedule	Epic 3: M...	To Do	13		
CP-11	Story 3.2: Fast Schedule Recalculation	Epic 3: M...	To Do	8		

Spaces / Conference-Platform

CP board

Summary

Timeline

Active sprints

Backlog

Calendar

List

Forms

Development

Docs

Search backlog

5

Version

Epic

Quick filters

CP-9	Story 2.2: Conflict of Interest Check	Epic 2: Re...	To Do	8		
CP-10	Story 3.1: Generate Schedule	Epic 3: M...	To Do	13		
CP-11	Story 3.2: Fast Schedule Recalculation	Epic 3: M...	To Do	8		
CP-12	Story 4.1: Ask Question	Epic 4: Li...	To Do	3		
CP-13	Story 4.2: Upvote Question	Epic 4: Li...	To Do	3		
CP-14	Story 4.3: Moderate Queue	Epic 4: Li...	To Do	5		

+ Create

Sprint 1 with 5 stories from Epics 1 and 2

Jira

Search

Create

See plans

Spaces / Conference-Platform

CP board

Summary

Timeline

Active sprints

Backlog

Calendar

List

Forms

Development

Docs

Search board

5

Version

Epic

Quick filters

Complete sprint

Group: Story

TO DO 5

IN PROGRESS

DONE

Story 1.1: Anonymize Submission

Epic 1: Double-Blind Paper Review

CP-5

5

Story 1.2: Blind Review Form

Epic 1: Double-Blind Paper Review

CP-6

3

Story 1.3: Restrict Author Identity Access

Epic 1: Double-Blind Paper Review

CP-7

5

CP board



Summary Timeline **Active sprints** Backlog Calendar List Forms Development Docs +

Q Search board Version Epic Quick filters Complete sprint Group: Story

TO DO 2	IN PROGRESS 1	DONE 2
Story 2.1: Assign Reviewers Epic 2: Reviewer Assignment & Conflict Management CP-8 5	Story 1.2: Blind Review Form Epic 1: Double-Blind Paper Review CP-6 3	Story 1.1: Anonymize Submission Epic 1: Double-Blind Paper Review CP-5 5
Story 2.2: Conflict of Interest Check Epic 2: Reviewer Assignment & Conflict Management CP-9 8		Story 1.3: Restrict Author Identity Access Epic 1: Double-Blind Paper Review CP-7 5
+ Create		

Sprint 2 with 5 stories from Epics 3 and 4

Jira Search + Create See plans



Spaces / Conference-Platform

CP board

Summary Timeline **Active sprints** Backlog Calendar List Forms Development Docs +

Q Search board Version Epic Quick filters Complete sprint Group: Story

TO DO 5	IN PROGRESS	DONE
Story 3.1: Generate Schedule Epic 3: Multi-Track Scheduling CP-10 13		
Story 3.2: Fast Schedule Recalculation Epic 3: Multi-Track Scheduling CP-11 8		
Story 4.1: Ask Question Epic 4: Live Session Q&A CP-12 3		



Backlog (6 work items)		16	14	0	Create sprint
Create a whiteboard to plan your work Try					
CP-6	Story 1.2: Blind Review Form	Epic 1: Double-Blin...	In Progress	3	
CP-8	Story 2.1: Assign Reviewers	Epic 2: Reviewer A...	To Do	5	
CP-9	Story 2.2: Conflict of Interest Check	Epic 2: Reviewer A...	To Do	8	
CP-12	Story 4.1: Ask Question	Epic 4: Live Sessio...	In Progress	3	
CP-11	Story 3.2: Fast Schedule Recalculation	Epic 3: Multi-Track...	In Progress	8	
CP-13	Story 4.2: Upvote Question	Epic 4: Live Sessio...	To Do	3	

Sprint 1 Burndown Chart


Burndown Chart

[How to read this chart](#)

How to read this chart

Track the total work remaining and project the likelihood of achieving the sprint goal. This helps your team manage its progress and respond accordingly.

CP Sprint 1 Story Points



Burndown Chart

[How to read this chart](#)


				Story Points		
Date	Issue	Event Type	Event Detail	Inc.	Dec.	Remaining
26/Aug/26 11:55 AM	CP-5	Sprint start		5		
	CP-6			3		
	CP-7			5		
	CP-8			5		
	CP-9			8		
	Total					26
26/Aug/26 12:01 PM	CP-5	Burndown	Issue completed	5		21
26/Aug/26 12:02 PM	CP-7	Burndown	Issue completed	5		16
26/Aug/26 12:03 PM	CP-5	Sprint ended by Sanjana				0
	CP-6					3
	CP-7					0
	CP-8					5
	CP-9					8
	Total					16

Sprint 2 Burndown Chart

Burndown Chart

[How to read this chart](#)

Track the total work remaining and project the likelihood of achieving the sprint goal. This helps your team manage its progress and respond accordingly.



Date	Issue	Event Type	Event Detail	Story Points		
				Inc.	Dec.	Remaining
26/Aug/26 12:05 PM	CP-10	Sprint start		13		
	CP-11			8		
	CP-12			3		
	CP-13			3		
	CP-14			5		
	Total					32
26/Aug/26 12:06 PM	CP-10	Burndown	Issue completed	13		19
	CP-14	Burndown	Issue completed	5		14
26/Aug/26 12:07 PM	CP-10	Sprint ended by Sanjana				0
	CP-11					8
	CP-12					3
	CP-13					3
	CP-14					0
	Total					14

Reflection Questions

1. Did your estimations reflect the actual effort?

Not really. I gave some stories higher points like 8 for the conflict of interest check and the schedule recalculation, but honestly I didn't have real data to back that up since this was solo and simulated. Looking at the burndown chart, my remaining line stayed way above the guideline line for most of the sprint, which tells me I probably overestimated how much I could realistically finish in the given time.

2. Was your backlog well-prioritized?

Yeah, I think so. I put the double blind review and reviewer assignment stories as High priority since those are the core functions the whole platform depends on, and left the Q&A and schedule speed stuff as Medium since those felt more like enhancements. In hindsight that ordering made sense because those were the stories I actually managed to get through first.

3. How did your simulated sprint align with your plan?

It didn't fully align. I planned for 5 stories per sprint but only completed 2 out of 5 in Sprint 1 (CP-5 and CP-7, 10 points out of 26). The rest stayed in To Do or In Progress when I closed the

sprint. This kind of showed me how easy it is to overcommit during planning even when the stories seem straightforward on paper.

4. What insights did the burndown chart give about your team's capacity?

The chart made it pretty obvious that my actual pace didn't match the ideal guideline line at all. The red remaining line barely dropped compared to how steep the grey guideline was, which usually means the team (or in this case just me) took on more story points than could actually get done in the sprint window. If this were a real team, it'd be a sign to either scope down future sprints or break stories into smaller pieces so progress looks more consistent.